WELL COMPLETION REPORT SUMMARY

Well ID: WELL-1975-NW
Operator: Caldera Offshore
Completion Date: 2024-02-24
Measured Depth (m): 4032.7
Formation: Chalk
Completion Status: Partial

1. Summary

Well WELL-1975-NW, operated by Caldera Offshore in the Chalk formation, was completed on 2024-02-24 with a partial outcome. Only the upper zone was successfully completed, while the lower zone was isolated using a bridge plug at 3785 m MD. Completion activities included addressing cement bond issues and resolving a tubing hanger seal leak. The well is now in a stable state but requires further action for full production.

2. Operations Overview

The completion of WELL-1975-NW followed a standard procedure for the Chalk formation. The well was drilled to a measured depth of 4032.7 m and prepared for completion with the installation of necessary equipment. The upper zone was completed to allow production, while the lower zone was isolated using a bridge plug. Completion operations included running casing, performing cementing, and installing tubing. A wellhead pressure test was conducted to ensure integrity, and all necessary tools and equipment were deployed as per the completion plan.

3. Issues Encountered

A poor cement bond was identified in the interval 1853-1913 m MD, as detected by the cement bond log. This issue was addressed with a remedial squeeze of 26 bbl, which improved the bond quality, and the subsequent repeat log confirmed acceptable results. A separate issue occurred during the 6500 psi wellhead pressure test, where the tubing hanger seal failed. This led to a leak, prompting the replacement of the seal. After the replacement, the pressure test was repeated and successfully held, confirming the integrity of the wellhead system.

4. Recommendations

To improve future completions, casing centralisation should be enhanced, and the spacer design for the production casing cement job should be reviewed. Additionally, it is recommended to inspect the tubing hanger seal surfaces before landing to ensure a proper seal. Keeping a spare seal kit on location is also advised to allow for quick replacement in case of similar issues during future operations.